

PROJECT DELIVERY PROCESS

Local Concept Development		Local Preliminary Engineering	Final Design	Construction
<p>Data Collection and Environmental Screening Report</p> <p>Final Purpose and Need Statement</p> <p>Alternatives Development</p> <p>Selection of Preliminary Preferred Alternative (PPA)</p> <p>Concept Development Report</p>	<p>Spring 2023</p> <p>Summer 2023</p> <p>Early 2024</p> <p>Spring 2024</p>	<p>Preliminary Design Plans</p> <p>Utility Relocation Schemes, and Right of Way and Access, Approved Project Plan, Cost Estimate</p> <p>Approved Environmental Document</p> <p>Approved Preliminary Engineering Report</p>	<p>Final Design Plans</p> <p>Environmental Reevaluations</p> <p>Environmental Permits</p> <p>Acquisition of Right of Way</p> <p>Construction Contract Documents, and Plans, Specs. & Estimates</p>	<p>Implement Construction</p> <p>As-Builts</p> <p>Close-out Documentation</p>
<p>Approximately 2 years (Completed 2019)</p>		<p>Approximately 2 years (Began Spring 2022)</p>	<p>Approximately 2 years</p>	<p>Design Dependent</p>

